
October 14, 2014 

WEEKLY UPDATE 
 

As of 8:00 PM Friday, October 10
th

 the north half of the new 

Colorado Street in stage three has been poured.  This concrete 

needs to cure and the contractor needs to demobilize the paving 

equipment but the remaining work is sidewalks and drives only.  

The street is open to traffic and delays from here to the end should 

be minimal.  This new pavement has been signed for 15 MPH 

speed limit because there will still be construction activity along 

the north side.  The completion date is very dependent on weather 

and the cooler wetter weather could dramatically change this 

schedule but all paving looks to be done by mid-November, and 

some seeding may need to be pushed into next spring. 

 

The city and the general contractor request all of the traveling 

public to only travel Colorado Street if you live or work on 

Colorado Street. 

 

Tentative completion of the north half of all paving is 

mid-November, 2014. 
 

Jim Edgmond, Construction Project Manager: 563-260-5724 



 
 

New PCC pavement on north side getting close to end. 


